TENTATIVE SCHEDULE

SUBJECT TO CHANGE
ID | Task Name ‘ CD | Baseline Start | Baseline Finish Scheduled | Scheduled Finish Actual Start Actual Finish Resource Names %
Start Complete
1218 | 2005 Special Projects Schedule 0 Fri 8/19/05 Sat 10/22/05 Mon 1/5/04 Fri 3/3/06 Mon 1/5/04 NA 88%
1030 | 2005 NAMP Schedule 0 Mon 8/1/05 Mon 8/1/05 Mon 5/31/04 Mon 5/3/10 Mon 5/31/04 NA 96%
1037 Beacon - San Angelo to EI Monte 1 Fri 9/3/04 Tue 12/14/04 Fri 9/3/04 Thu 12/23/04 Fri 9/3/04 Thu 12/23/04 Mancillas 100%
1041 Aganier - San Angelo to El Monte 1 Mon 9/20/04 Thu 12/9/04 Mon 9/20/04 Thu 12/23/04 Mon 9/20/04 ~ Thu 12/23/04 Mancillas 100%
1152 3107 St. Marys (Our Lady of Sorrows N.C.) 1 Mon 12/6/04 Tue 12/14/04 Mon 12/6/04 Mon 12/20/04 Mon 12/6/04  Mon 12/20/04 Mancillas 100%
1091 Nassau - Vance Jackson (Escondida Apts.) 1 Mon 12/13/04 Thu 12/16/04  Mon 12/13/04 Thu 12/16/04 Mon 12/13/04 Thu 12/16/04 Mancillas 100%
1092 2103 San Pedro Ave (San Pedro Arms Apts.) 1 Mon 12/20/04 Thu 12/23/04 Mon 1/3/05 Wed 1/12/05 Mon 1/3/05 Wed 1/12/05 Menjares 100%
1138 300 San Fernando at Pecos La Trinidad 1 Mon 12/20/04 Thu 1/6/05 Mon 1/3/05 Thu 1/6/05 Mon 1/3/05 Thu 1/6/05 Torres 100%
1105 Nogalitos at Rehmann (St. Henry's Catholic Church) 1 Wed 12/22/04 Thu 12/23/04 Fri 1/7/05 Tue 1/11/05 Fri 1/7/05 Tue 1/11/05 Menjares 100%
1094 McCullough at Rector (Normandie Apts.) 1 Mon 12/20/04 Thu 12/23/04 Fri 1/14/05 Mon 2/7/05 Fri 1/14/05 Mon 2/7/05 Menjares 100%
1116 3822 West Ave - Dresden to Wayside (Walnut Manor Apts.) 1 Mon 12/13/04  Thu 12/23/04 Fri 1/14/05 Thu 2/3/05 Fri 1/14/05 Thu 2/3/05 Botello 100%
1104 Dora at Belknap (Kenwood Community Center) 1 Mon 12/20/04 Tue 12/21/04 Fri 1/21/05 Fri 1/21/05 Fri 1/21/05 Fri 1/21/05 Menjares 100%
1095 Gardina - Vance Jackson to Fredricksburg (Tarry Town Apts.) 1 Thu 12/23/04 Thu 1/6/05 Thu 3/3/05 Fri 3/18/05 Thu 3/3/05 Fri 3/18/05 Garcia 100%
1099 Guenther (919 Main Ave S.) - Main to Flores (O.P. Schnabel Apts.) 1 Mon 1/31/05 Thu 2/10/05 Thu 3/3/05 Thu 3/24/05 Thu 3/3/05 Thu 3/24/05 Garcia 100%
1090 906 Huisache Av. W. (On Blanco) (Blanco Apts.) 1 Mon 1/17/05 Thu 1/27/05 Fri 3/18/05 Fri 7/1/05 Fri 3/18/05 Fri 7/1/05 Gomez 100%
1098 San Jacinto - Ruiz to Arbor (St. Agnes Catholic Church) 1 Mon 12/6/04  Mon 12/27/04 Thu 4/14/05 Fri 7/15/05 Thu 4/14/05 Fri 7/15/05 Garcia 100%
1128 Neer From W. Mariposa To Basse Rd 1 Mon 1/2/06 Fri 1/13/06  Wed 11/16/05 Fri 1/20/06 Wed 11/16/05 Fri 1/20/06 NAMP 1 100%
1064 Mission - Alamo to Pereida 1 Tue 6/1/04 Wed 6/30/04  Thu 11/17/05 Fri 12/2/05 Thu 11/17/05 Fri 12/2/05 P Contract Construction 100%
1129 Oblate & South Sea Lane 1 Mon 1/16/06 Fri 1/27/06 Mon 11/28/05 Fri 12/2/05 Mon 11/28/05 Fri 12/2/05 NAMP 4 100%
1204 Paschal From E Asby To Rose (PENDING MEMO!) 1 Mon 5/3/10 Mon 5/3/10 Mon 5/3/10 Mon 5/3/10 NA NA 0%
1155 823 Gevers 2 Mon 3/14/05 Thu 3/17/05 Mon 2/14/05 Tue 2/15/05 Mon 2/14/05 Tue 2/15/05 Storm Water 100%
1112 Raybon - Galahad to Prince Valiant 2 Mon 1/17/05 Thu 1/20/05 Mon 3/28/05 Mon 3/28/05 Mon 3/28/05 Mon 3/28/05 Streets 100%
1194 Willow Springs Golf Course Entrance 2 Mon 5/2/05 Tue 5/31/05 Wed 5/4/05 Mon 5/9/05 Wed 5/4/05 Mon 5/9/05 P Contract Construction 100%
1193 Carson at Pine 2 Tue 3/8/05 Mon 3/14/05 Fri 6/3/05 Tue 6/7/05 Fri 6/3/05 Tue 6/7/05 P Contract Construction 100%
1039 Jim - Walters to Ervin 2 Mon 9/13/04  Thu 11/25/04 Wed 7/6/05 Mon 8/15/05 Wed 7/6/05 Mon 8/15/05 NAMP 1 100%
1163 932 Rice Rd 2 Wed 7/13/05 Wed 7/13/05 Fri 7/15/05 Fri 7/15/05 Fri 7/15/05 Fri 7/15/05 Streets SE 100%
1175 Lakeview - Highland Farms and Jackie Farms 2 Fri 7/15/05 Fri 7/15/05 Fri 7/15/05 Tue 7/19/05 Fri 7/15/05 Tue 7/19/05 Streets SE 100%
1188 Amity - Roland to Rigsby 2 Fri 7/15/05 Mon 7/18/05 Mon 7/25/05 Tue 7/26/05 Mon 7/25/05 Tue 7/26/05 Streets SE 100%
1176 Village Row - Village Voew to Ray Bon 2 Fri 7/29/05 Fri 7/29/05 Thu 7/28/05 Fri 7/29/05 Thu 7/28/05 Fri 7/29/05 Streets SE 100%
1139 1104 Denver 2 Mon 1/10/05 Fri 2/4/05 Mon 8/15/05 Sat 8/27/05 Mon 8/15/05 Sat 8/27/05 NAMP 1 100%
1164 1504 E. Commerce 2 Mon 9/19/05 Wed 9/21/05 Thu 8/18/05 Fri 8/19/05 Thu 8/18/05 Fri 8/19/05 NAMP 4 100%
1101 Aransas - Meerscheidt to Gevers 2 Mon 3/7/05 Thu 4/14/05 Mon 8/29/05 Fri 9/23/05 Mon 8/29/05 Fri 9/23/05 NAMP 1 100%
1165 Ray Bon - Village Trail to Village Green 2 Mon 9/19/05 Wed 9/21/05 Mon 8/29/05 Wed 8/31/05 Mon 8/29/05 Wed 8/31/05 NAMP 4 100%
1174 1101 and 1107 Burnet 2 Thu 12/29/05 Wed 1/4/06 Fri 9/2/05 Fri 9/2/05 Fri 9/2/05 Fri 9/2/05 NAMP 5 100%
1184 Midcrown - Center Median 2 Mon 9/26/05 Fri 9/30/05 Wed 11/16/05 Mon 11/28/05 Wed 11/16/05  Mon 11/28/05 NAMP 4 100%
1154 Onslow - Poinsettia to Gorman 2 Mon 1/17/05 Mon 2/28/05  Tue 12/27/05 Fri 1/20/06 Tue 12/27/05 Fri 1/20/06 IDIQ 100%
1032 lowa from Culpepper To Gevers 2 Tue 11/1/05  Wed 11/30/05 Mon 1/23/06 Fri 3/17/06 Mon 1/23/06 NA NAMP 1 95%
1131 Live Oak - Houston to Crockett 2 Mon 4/11/05 Thu 5/26/05 Mon 1/30/06 Wed 2/15/06 Mon 1/30/06 NA IDIQ 45%
1185 4800 Castle Kent - Castle View to Cul-De-Sac 2 Mon 10/3/05 Fri 10/28/05 Tue 2/14/06 Mon 3/13/06 Tue 2/14/06 NA NAMP 5 25%
1033 Commercial - Gillette to Chavanaux 3 Mon 5/31/04 Thu 12/2/04 Mon 5/31/04 Thu 12/23/04 Mon 5/31/04 ~ Thu 12/23/04 Mancillas 100%
1093 2306 Steves - Candler to Walters 3 Thu 12/2/04 Thu 12/16/04 Thu 12/2/04 Mon 1/3/05 Thu 12/2/04 Mon 1/3/05 Garcia 100%
1113 619 Pike Ridge 3 Mon 3/14/05 Thu 3/17/05 Mon 4/11/05 Thu 4/14/05 Mon 4/11/05 Thu 4/14/05 Botello 100%
1114 1248 Baily 3 Mon 3/21/05 Thu 3/24/05 Mon 5/9/05 Thu 5/19/05 Mon 5/9/05 Thu 5/19/05 Botello 100%
1121 Golf View (4306, 4406, 4407, 4502, 4503, 4506) 3 Mon 6/20/05 Tue 6/28/05 Tue 7/12/05 Fri 7/15/05 Tue 7/12/05 Fri 7/15/05 Botello 100%
1166 627 Kashmuir 3 Mon 9/26/05 Mon 9/26/05 Mon 7/18/05 Mon 7/18/05 Mon 7/18/05 Mon 7/18/05 Botello 100%
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1178 4010 Hallie 3 Fri 7/22/05 Wed 7/27/05 Fri 7/22/05 Fri 7/29/05 Fri 7/22/05 Fri 7/29/05 Streets SE 100%
1122 447 Saipan 3 Mon 7/18/05 Thu 7/21/05 Mon 8/1/05 Mon 8/1/05 Mon 8/1/05 Mon 8/1/05 NAMP 2 100%
1102 1302 Rigsby 3  Wed 10/12/05 Wed 10/26/05 Mon 10/3/05 Tue 10/4/05 Mon 10/3/05 Tue 10/4/05 NW I 100%
1217 Hammond from Adele to Clark 3 Mon 10/24/05 Sat 11/12/05 Mon 10/3/05 Thu 10/27/05 Mon 10/3/05 ~ Thu 10/27/05 NAMP 2 100%
1209 E. Highlands From South Pine to Piedmont Ave 3 Mon 2/20/06 Fri 3/3/06 Mon 2/20/06 Fri 3/3/06 NA NA NAMP 2 0%
1212 South Pine From IH37 to Chicago 3 Mon 3/6/06 Fri 3/24/06 Mon 3/6/06 Fri 3/24/06 NA NA NAMP 2 0%
1203 251 Thelka St 3 Mon 5/3/10 Mon 5/3/10 Mon 3/13/06 Thu 3/16/06 NA NA NAMP 1 0%
1201 Probandt From Mitchel to Bridge 3 Wed 3/15/06 Mon 4/10/06 Wed 3/15/06 Mon 4/10/06 NA NA IDIQ 0%
1208 Linda Lou From South Hackberry to South Pine 3 Mon 3/27/06 Fri 4/14/06 Mon 3/27/06 Fri 4/14/06 NA NA Street 0%
1210 3359 Bob Billa 3 Mon 3/27/06 Wed 3/29/06 Thu 3/30/06 Fri 3/31/06 NA NA NAMP 5 0%
1211 Dumbarton From Copinsay to Blythe 3 Thu 3/30/06 Fri 4/21/06 Mon 4/3/06 Fri 4/28/06 NA NA NAMP 5 0%
1146 Bertetti - S.W. Loop 410 to Horal 4 Fri 10/8/04 Sat 12/4/04 Fri 10/8/04 Fri 12/3/04 Fri 10/8/04 Fri 12/3/04 Streets 100%
1148 Macdona W. Pyron to IH 35 Frontage 4 Fri 10/8/04 Sat 12/4/04 Fri 10/8/04 Fri 12/3/04 Fri 10/8/04 Fri 12/3/04 Streets 100%
1057 Golden at Amapola 4 Fri 10/15/04 Fri 10/15/04 Fri 10/15/04 Fri 10/15/04 Fri 10/15/04 Fri 10/15/04 Torres 100%
1058 2718 Spur 4 Fri 10/15/04 Fri 10/15/04 Fri 10/15/04 Fri 10/15/04 Fri 10/15/04 Fri 10/15/04 Torres 100%
1045 Gillette Blvd. (Drainage) 4 Mon 12/6/04 Thu 1/6/05 Thu 12/2/04 Tue 1/4/05 Thu 12/2/04 Tue 1/4/05 StormWater 100%
1147 Barbuda from 238 to 214,and 215 to 223 4 Fri 10/22/04 Tue 12/7/04 Fri 12/3/04 Mon 12/20/04 Fri12/3/04  Mon 12/20/04 Streets 100%
1149 VizRey - Mally to Edris 4 Thu 12/2/04  Mon 12/20/04 Fri 1/7/05 Mon 1/17/05 Fri 1/7/05 Mon 1/17/05 Streets 100%
1153 Bynum - Price to McLaughlin 4 Mon 12/27/04 Fri 2/25/05 Fri 1/14/05 Fri 1/28/05 Fri 1/14/05 Fri 1/28/05 Menjares 100%
1118 Packard - Berlin to Southcross 4 Mon 12/27/04 Fri 1/28/05 Mon 2/28/05 Mon 5/9/05 Mon 2/28/05 Mon 5/9/05 Botello 100%
1186 6406 Green Castle 4 Mon 5/9/05 Mon 5/9/05 Mon 5/9/05 Mon 5/9/05 Mon 5/9/05 Mon 5/9/05 Streets 100%
1034 Angela - Trinity to Cibolo 5 Mon 6/28/04  Tue 11/23/04 Fri 9/3/04 Wed 5/4/05 Fri 9/3/04 Wed 5/4/05 Botello 100%
1115 506 Blueridge 5 Mon 10/11/04 Wed 10/13/04  Mon 10/11/04 Mon 10/11/04 Mon 10/11/04  Mon 10/11/04 Botello 100%
1070 816 Brazos 5 Wed 12/8/04 Fri12/17/04  Mon 10/25/04 Tue 11/2/04 Mon 10/25/04 Tue 11/2/04 P Contract Construction 100%
1074 El Paso - Kicaster to Guadalupe Church Office 5 Tue 12/14/04 Fri 12/24/04 Tue 10/26/04 Fri 10/29/04 Tue 10/26/04 Fri 10/29/04 P Contract Construction 100%
1071 Nueces - Commerce to Buena Vista 5 Wed 1/5/05 Thu 1/27/05 Tue 11/2/04 Fri 11/19/04 Tue 11/2/04 Fri 11/19/04 P Contract Construction 100%
1042 Park Plaza - Fortuna to Commerce 5 Fri 11/12/04 Sat 11/13/04 Fri 11/12/04 Fri 11/12/04 Fri 11/12/04 Fri 11/12/04 Streets 100%
1055 519 Drake 5 Fri 11/12/04 Fri 11/12/04 Fri 11/12/04 Fri 11/12/04 Fri 11/12/04 Fri 11/12/04 StormWater 100%
1072 Salinas at SW 19th 5 Fri11/12/04  Mon 11/15/04 Fri 11/12/04 Mon 11/15/04 Fri11/12/04  Mon 11/15/04 StormWater 100%
1065 Buena Vista - Picoso to Hamilton 5 Mon 11/8/04 Mon 11/8/04  Mon 11/15/04 Tue 12/7/04 Mon 11/15/04 Tue 12/7/04 P Contract Construction 100%
1067 Arizona - Barklay to 21st 5 Mon11/15/04  Thu 11/18/04  Mon 11/15/04 Thu 12/23/04 Mon 11/15/04 ~ Thu 12/23/04 StormWater 100%
1050 Leroux - 21st to Dead End 5 Tue11/16/04  Thu 12/16/04  Tue 11/16/04 Mon 1/3/05 Tue 11/16/04 Mon 1/3/05 Torres 100%
1054 Malone - 1347 Malone to Charlotte 5 Fri 5/27/05 Fri 6/17/05 Wed 12/1/04 Mon 12/20/04 Wed 12/1/04  Mon 12/20/04 P Contract Construction 100%
1075 Floyd - 302 Floyd to IH10 Access 5 Thu 12/2/04  Mon 12/27/04 Wed 12/1/04 Mon 12/20/04 Wed 12/1/04  Mon 12/20/04 P Contract Construction 100%
1053 Azucena - 38th to Dead End 5 Mon 12/6/04 ~ Tue 12/14/04 Fri 12/10/04 Tue 1/4/05 Fri 12/10/04 Tue 1/4/05 1tract Construction[83%] 100%
1066 Nuevo Leon - Vera Cruz to Guadalupe 5 Wed 6/16/04 Thu 7/15/04  Mon 12/13/04 Thu 12/30/04 Mon 12/13/04  Thu 12/30/04 Botello 100%
1069 Darson Marie - Weir to Thompson 5 Fri 11/19/04 Tue 12/14/04 Tue 12/14/04 Thu 1/6/05 Tue 12/14/04 Thu 1/6/05 1tract Construction[83%)] 100%
1068 Andy - Weir to Thompson 5 Thu 1/1/04 Mon 1/26/04  Mon 12/20/04 Thu 3/17/05 Mon 12/20/04 Thu 3/17/05 P Contract Construction 100%
1077 Durango Zarzamora to Rosillo 5 Tue 2/10/04 Wed 2/11/04  Mon 12/20/04 Thu 12/30/04 Mon 12/20/04  Thu 12/30/04 P Contract Construction 100%
1110 S. Frio Adjacent to Downtown UTSA Campus (Median) 5 Mon 9/27/04 Thu 9/30/04  Mon 12/27/04 Thu 12/30/04 Mon 12/27/04 ~ Thu 12/30/04 Botello 100%
1076 Colima - San Jacinto to Trinity 5 Thu 1/1/04 Mon 1/26/04 Tue 1/4/05 Mon 4/11/05 Tue 1/4/05 Mon 4/11/05 P Contract Construction 100%
1073 Thompson - Marian to Garland 5 Tue 2/10/04 Wed 2/11/04 Thu 2/3/05 Mon 3/21/05 Thu 2/3/05 Mon 3/21/05 P Contract Construction 100%
1087 Carolina - Flores to IH37 (?) 5 Mon 5/9/05 Wed 6/29/05 Mon 5/9/05 Mon 7/25/05 Mon 5/9/05 Mon 7/25/05 Schneider 100%
1192 Azucena N. Side 38th to Dead End 5 Fri 2/18/05 Fri 3/18/05 Mon 5/9/05 Tue 7/5/05 Mon 5/9/05 Tue 7/5/05 P Contract Construction 100%
1119 Buena Vista to Spring (Southside) 5 Mon 3/28/05 Thu 4/14/05 Mon 5/23/05 Wed 6/8/05 Mon 5/23/05 Wed 6/8/05 Botello 100%

Printed Mon 2/27/06 Page 2 of 5
Schedule Subject to Change Due to Weather

or Other Unforseen Circumstances




TENTATIVE SCHEDULE

SUBJECT TO CHANGE
ID | Task Name ‘ CcDh ‘ Baseline Start | Baseline Finish Scheduled | Scheduled Finish Actual Start Actual Finish Resource Names %
Start Complete
1120 Buena Vista to Spring (North Side) 5 Thu 6/9/05 Fri 6/24/05 Mon 5/23/05 Fri 6/10/05 Mon 5/23/05 Fri 6/10/05 Botello 100%
1133 359 Huerta 5 Tue 7/5/05 Thu 7/14/05 Fri 7/8/05 Fri 7/15/05 Fri 7/8/05 Fri 7/15/05 NAMP 3 100%
1132 103 Bedford 5 Mon 7/4/05 Mon 7/4/05 Thu 7/14/05 Thu 7/14/05 Thu 7/14/05 Thu 7/14/05 Streets SW 100%
1130 554 Taft 5 Mon 7/25/05 Thu 8/11/05 Wed 7/20/05 Sat 7/23/05 Wed 7/20/05 Sat 7/23/05 NAMP 3 100%
1134 1106 W. Malone 5 Mon 7/18/05 Thu 7/21/05 Mon 7/25/05 Mon 8/1/05 Mon 7/25/05 Mon 8/1/05 NAMP 3 100%
1173 804 Lombrano 5 Mon 8/15/05 Thu 8/25/05 Mon 8/1/05 Wed 8/3/05 Mon 8/1/05 Wed 8/3/05 NAMP 5 100%
1168 510 Jennings 5 Wed 10/12/05 Fri 10/21/05 Thu 8/4/05 Fri 8/5/05 Thu 8/4/05 Fri 8/5/05 NAMP 4 100%
1135 Jennings - 303 Jennings to 319 Jennings 5 Wed 10/26/05 Fri 11/4/05 Mon 8/8/05 Fri 8/12/05 Mon 8/8/05 Fri 8/12/05 NAMP 3 100%
1170 431 Drake 5  Thu10/27/05 Mon 10/31/05 Mon 8/8/05 Tue 8/9/05 Mon 8/8/05 Tue 8/9/05 NAMP 4 100%
1159 1614 Vera Cruz 5 Mon 6/27/05 Thu 6/30/05 Mon 8/15/05 Mon 8/15/05 Mon 8/15/05 Mon 8/15/05 NAMP 3 100%
1181 1814 W. Martin 5 Mon 12/5/05 Fri 12/9/05 Wed 8/17/05 Tue 8/23/05 Wed 8/17/05 Tue 8/23/05 NAMP 5 100%
1189 3122 W. Commerce 5 Mon 7/25/05 Thu 7/28/05 Fri 8/19/05 Fri 8/19/05 Fri 8/19/05 Fri 8/19/05 NAMP 5 100%
1160 S. Flores - La Chappelle to Fest 5 Mon 7/4/05 Fri 7/22/05 Mon 8/22/05 Fri 8/26/05 Mon 8/22/05 Fri 8/26/05 NAMP 3 100%
1196 Quintana From Via Bus Stop to St. Phillip's College 5 Mon 8/22/05 Fri 8/26/05 Tue 8/23/05 Mon 9/26/05 Tue 8/23/05 Mon 9/26/05 IDIQ 100%
171 202 Theo 5 Tue 11/1/05 Fri 11/4/05 Mon 8/29/05 Thu 9/1/05 Mon 8/29/05 Thu 9/1/05 NAMP 5 100%
1167 710 Nogalitos 5 Tue 10/4/05 Thu 10/6/05 Tue 9/6/05 Fri 9/9/05 Tue 9/6/05 Fri 9/9/05 NAMP 3 100%
1172 202 Jennings at Garland 5 Mon 11/7/05 ~ Wed 12/28/05 Mon 9/12/05 Fri 9/16/05 Mon 9/12/05 Fri 9/16/05 2005 SMP Contract 100%
1136 Grabner - Ellana Claire to Sims 5 Mon 11/7/05 Fri 12/2/05 Tue 9/13/05 Thu 9/15/05 Tue 9/13/05 Thu 9/15/05 NAMP 4 100%
1177 1334 Winnipeg, W. 5 Wed 9/28/05 Fri 9/30/05 Wed 9/14/05 Thu 9/15/05 Wed 9/14/05 Thu 9/15/05 2005 SMP Contract 100%
1179 Baker - Quintana to Creighton 5 Mon 10/31/05 Fri 12/2/05 Fri 9/16/05 Sun 12/18/05 Fri9/16/05  Sun 12/18/05 2005 SMP Contract 100%
1180 Baker - Quintana to Creighton (sidewalks on both sides) 5 Mon 10/31/05 Fri 12/2/05 Fri 9/16/05 Sun 12/18/05 Fri 9/16/05 Sun 12/18/05 2005 SMP Contract 100%
1137 Charlotte - Ellana Claire to Sims 5 Fri 12/2/05 Fri 12/30/05 Mon 9/26/05 Fri 3/10/06 Mon 9/26/05 NA NAMP 5 90%
1187 Lubbock W. - Baylor to Maury 5 Mon 12/12/05 Fri 1/6/06 Mon 11/7/05 Fri 1/6/06 Mon 11/7/05 Fri 1/6/06 IDIQ 100%
1216 106 to 110 Dullye 5 Mon 1/2/06 Fri 1/27/06 Mon 11/7/05 Tue 1/10/06 Mon 11/7/05 Tue 1/10/06 IDIQ 100%
1169 Cavalier at Garland 5 Mon 10/24/05 Wed 10/26/05  Mon 11/14/05 Thu 11/17/05 Mon 11/14/05  Thu 11/17/05 NAMP 3 100%
1197 2714 & 2724 Monterrey 5 Wed 12/28/05 Fri 12/30/05 Thu 11/17/05 Fri 12/2/05 Thu 11/17/05 Fri 12/2/05 IDIQ 100%
1199 Monterrey From S. Brazos to Dead-End 5 Mon11/21/05  Tue 12/27/05  Thu 11/17/05 Thu 12/15/05 Thu 11/17/05 ~ Thu 12/15/05 IDIQ 100%
1214 500 Block Royston From Phyllis To S. Zarzamora 5 Mon 1/2/06 Fri 1/27/06 ~ Tue 11/29/05 Thu 12/15/05 Tue 11/29/05 ~ Thu 12/15/05 IDIQ 100%
1215 600 Block of Royston From Zarzamora To Liners 5 Mon 1/2/06 Fri 1/27/06 Thu 12/1/05 Fri 1/13/06 Thu 12/1/05 Fri 1/13/06 IDIQ 100%
1198 Arbor (Paper Street) 200ft west from Elmendorf Intersection 5 Thu12/22/05  Thu12/22/05  Thu 12/22/05 Thu 12/22/05 Thu 12/22/05 ~ Thu 12/22/05 Streets SW 100%
1202 Mauerman St. - intersection of Mauerman and W. Baylor to 11 Mauerman 5 Fri 1/6/06 Fri 1/6/06 Fri 1/6/06 Fri 1/6/06 NA NA IDIQ 0%
1031 1147 Cupples 5 Mon 12/26/05  Thu 12/29/05 Mon 1/9/06 Fri 1/13/06 Mon 1/9/06 Fri 1/13/06 NAMP 2 100%
1207 Taft (PW HOLD Need Clarification) 5 Mon 5/3/10 Mon 5/3/10 Mon 5/3/10 Mon 5/3/10 NA NA 0%
1038 39th - Commerce at Joe Blanks 6 Mon 11/22/04 Mon 5/2/05 Mon 7/5/04 Fri 7/9/04 Mon 7/5/04 Fri 7/9/04 P Contract Construction 100%
1040 40th - Commerce to Fridell 6  Mon 11/15/04 Fri 12/24/04 Mon 7/12/04 Fri 7/16/04 Mon 7/12/04 Fri 7/16/04 Contract Ovelay 100%
1036 Fridell - 39th to 40th 6 Thu 8/19/04  Thu 12/30/04 Thu 8/19/04 Thu 4/7/05 Thu 8/19/04 Thu 4/7/05 Streets/Torres 100%
1059 Westport at Westedge 6  Thu11/18/04  Sun 11/21/04 Tue 12/7/04 Fri 12/10/04 Tue 12/7/04 Fri 12/10/04 StormWater 100%
1109 6738 Monterrey 6 Wed 12/8/04 Thu 12/9/04  Wed 12/29/04 Thu 12/30/04 Wed 12/29/04 ~ Thu 12/30/04 StormWater 100%
1108 6414 Keitha Blvd. 6 Mon 12/6/04 Tue 12/7/04  Thu 12/30/04 Mon 1/3/05 Thu 12/30/04 Mon 1/3/05 StormWater[91%] 100%
1150 Remuda - Westedge to Military 6 Thu 10/21/04 Thu 10/28/04 Mon 1/3/05 Thu 2/10/05 Mon 1/3/05 Thu 2/10/05 Mancillas 100%
1141 Commerce W. at 39th 6 Tue 4/6/04 Wed 4/7/04 Fri 1/7/05 Fri 1/7/05 Fri 1/7/05 Fri 1/7/05 StormWater 100%
1052 Kenrock - Rolling Hills to Channel at Stone Fence 6 Fri11/5/04  Tue 11/23/04 Wed 1/26/05 Mon 2/21/05 Wed 1/26/05 Mon 2/21/05 P Contract Construction 100%
1051 Durango - 5703 Durango to 34th Street 6 Wed 11/24/04  Thu 12/16/04 Mon 2/21/05 Tue 3/8/05 Mon 2/21/05 Tue 3/8/05 P Contract Construction 100%
1086 36th - Eldridge to Marbach 6 Thu 4/1/04 Fri 4/2/04 Mon 4/25/05 Wed 4/27/05 Mon 4/25/05 Wed 4/27/05 StormWater 100%
1043 Monterrey - 39th to Belcross 6 Wed 9/22/04  Thu 12/30/04 Mon 5/9/05 Fri 7/8/05 Mon 5/9/05 Fri 7/8/05 Botello 100%
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1151 Biscayne - Westfield to Andos (North Side) 6 Mon 7/25/05 Fri 8/19/05 Wed 7/27/05 Fri 10/7/05 Wed 7/27/05 Fri 10/7/05 Storm Water 100%
1161 Westleaf at Brownleaf 6 Tue 9/20/05 Thu 9/22/05 Mon 9/19/05 Mon 9/26/05 Mon 9/19/05 Mon 9/26/05 NAMP 3 100%
1100 Buena Vista - 36th to 37th 6 Thu 7/1/04 Thu 7/29/04 Mon 10/3/05 Wed 11/16/05 Mon 10/3/05 ~ Wed 11/16/05 NAMP 3 100%
1162 Timber Path from Timber Park to Timber Walk 6  Thu10/20/05  Mon 10/31/05 Fri 11/18/05 Tue 11/29/05 Fri11/18/05  Tue 11/29/05 NAMP 3 100%
1213 40th Street From W Commerce to Buena Vista 6 Mon 2/27/06 Fri 3/3/06 Mon 2/27/06 Fri 3/3/06 NA NA NAMP 1 0%
1206 Andros From Biscayne to Westfield (PENDING MEMO!) 6 Mon 5/3/10 Mon 5/3/10 Mon 5/3/10 Mon 5/3/10 NA NA 0%
1035 Placid - Seeling to Sage 7 Mon 7/26/04 Thu 11/4/04 Mon 7/26/04 Mon 1/3/05 Mon 7/26/04 Mon 1/3/05 Botello 100%
1143 Timber Glen - Timber Trace to Timber Fern 7 Fri 10/8/04 Sat 10/23/04 Fri 10/8/04 Fri 12/3/04 Fri 10/8/04 Fri 12/3/04 Streets 100%
1144 Timber Bough - Timber Fern to Timber Vale 7 Fri 10/15/04 Sat 10/30/04 Fri 10/8/04 Fri 12/3/04 Fri 10/8/04 Fri 12/3/04 Streets 100%
1145 Timber Fern - Timber Glen to Timber Basin 7 Fri 10/22/04 Sat 11/6/04 Fri 10/22/04 Fri 12/3/04 Fri 10/22/04 Fri 12/3/04 Streets 100%
1088 446 Alexander Hamilton 7 Mon 11/1/04 Tue 11/9/04  Mon 12/20/04 Thu 12/23/04 Mon 12/20/04  Thu 12/23/04 Garcia 100%
1089 2638 W. Kings Hwy, 7 Mon 12/20/04 ~ Thu 12/23/04 Mon 1/3/05 Thu 1/6/05 Mon 1/3/05 Thu 1/6/05 Garcia 100%
1081 1830 W. Huisache 7 Mon 11/22/04 Mon 5/2/05 Mon 1/3/05 Thu 2/17/05 Mon 1/3/05 Thu 2/17/05 P Contract Construction 100%
1080 1702 W. Kings Hwy. B ( Curb) 7 Mon 11/22/04 Mon 5/2/05 Mon 1/10/05 Wed 2/16/05 Mon 1/10/05 Wed 2/16/05 P Contract Construction 100%
1096 2536 W. Summit 7 Mon 1/3/05 Thu 1/6/05 Tue 1/18/05 Tue 2/1/05 Tue 1/18/05 Tue 2/1/05 Garcia 100%
1082 6200 Wigwam 7 Mon 11/22/04 Mon 5/2/05 Mon 1/31/05 Fri 2/11/05 Mon 1/31/05 Fri 2/11/05 P Contract Construction 100%
1142 258 Havana 7 Mon 1/24/05 Thu 2/3/05 Mon 2/7/05 Thu 2/10/05 Mon 2/7/05 Thu 2/10/05 Torres 100%
1078 350 Leming 7 Mon 11/22/04 Mon 5/2/05 Mon 3/21/05 Fri 3/25/05 Mon 3/21/05 Fri 3/25/05 P Contract Construction 100%
1079 440 Quentin at Wilson 7 Mon 11/22/04 Mon 5/2/05 Mon 3/28/05 Wed 4/6/05 Mon 3/28/05 Wed 4/6/05 P Contract Construction 100%
1157 Mistletoe - Kampman to Wilson 7 Mon 1/17/05 Thu 2/17/05 Thu 5/5/05 Fri 6/10/05 Thu 5/5/05 Fri 6/10/05 Torres 100%
1182 Mainland Square at Pavilion 7 Mon 12/12/05  Tue 12/13/05 Mon 8/1/05 Wed 8/3/05 Mon 8/1/05 Wed 8/3/05 NAMP 4 100%
1195 Parkway From Callaghan to Oaknoll 7 Sat 8/6/05 Sat 8/13/05 Thu 8/11/05 Wed 8/17/05 Thu 8/11/05 Wed 8/17/05 Streets SE 100%
1103 1100 Callaghan 7 Thu 10/27/05 Tue 11/1/05 Tue 11/1/05 Fri 11/4/05 Tue 11/1/05 Fri 11/4/05 NAMP 1 100%
1183 128 Colleen 7 Wed 12/14/05 Fri12/23/05  Thu 11/10/05 Tue 11/15/05 Thu 11/10/05  Tue 11/15/05 NAMP 4 100%
1056 Prue Rd. - Left Turn lane Old Prue/Rocky Trail 8 Mon 11/8/04 Fri 11/19/04 Mon 11/8/04 Fri 11/19/04 Mon 11/8/04 Fri 11/19/04 P Contract Construction 100%
1046 Alley - Castle Grove to Wilderness 8 Mon12/13/04  Thu 12/23/04  Mon 11/15/04 Wed 12/15/04 Mon 11/15/04 ~ Wed 12/15/04 Streets 100%
1084 Castle Grove at Alley 8  Mon 11/22/04 Tue 11/23/04  Mon 11/22/04 Tue 11/23/04 Mon 11/22/04 Tue 11/23/04 Gray 100%
1060 Aue Rd 8 Thu 9/16/04 Wed 9/22/04 Tue 1/18/05 Thu 1/20/05 Tue 1/18/05 Thu 1/20/05 Gray 100%
1106 12667 Silicon Drive 8 Mon 11/29/04  Tue 11/30/04 Wed 2/9/05 Thu 2/10/05 Wed 2/9/05 Thu 2/10/05 Mancillas 100%
1117 Vance Jackson at Beckwith 8  Tue 12/21/04 Wed 12/29/04 Wed 2/9/05 Tue 2/15/05 Wed 2/9/05 Tue 2/15/05 Botello 100%
1107 Indian Woods - Bitternut to Fig Tree Woods 8  Tue 11/30/04 Wed 12/8/04 Fri 2/11/05 Thu 2/17/05 Fri 2/11/05 Thu 2/17/05 Streets 100%
1156 Vance Jackson at Woodlawn Park (Median) 8 Mon 1/24/05 Sat 1/29/05 Thu 2/17/05 Thu 2/24/05 Thu 2/17/05 Thu 2/24/05 Torres 100%
1097 Lockhill Selma at George Rd. 8 Wed 12/15/04 Fri 12/17/04 Mon 5/9/05 Fri 5/13/05 Mon 5/9/05 Fri 5/13/05 Gomez 100%
1111 5150 DeZavala - Clark High School to Rail Road Tracks 8  Mon 12/13/04 Thu 1/6/05 Mon 7/18/05 Wed 8/3/05 Mon 7/18/05 Wed 8/3/05 NAMP 4 100%
1123 Cary Grant at Errol Flynn 8 Fri 9/16/05 Mon 9/19/05 ~ Thu 10/27/05 Fri 10/28/05 Thu 10/27/05 Fri 10/28/05 NAMP 2 100%
1124 Cary Grant at Charlie Chan 8 Tue 9/20/05 Wed 9/21/05 Fri 10/28/05 Fri 10/28/05 Fri 10/28/05 Fri 10/28/05 NAMP 2 100%
1126 Chase Hill From Babcock to Loop 1604 8 Thu 9/22/05 Tue 10/4/05  Mon 10/31/05 Fri 12/2/05 Mon 10/31/05 Fri 12/2/05 NAMP 2 100%
1127 Cinnamon Creek from Fredericksburg to Bridlewood 8  Tue 10/11/05 Tue 11/1/05  Wed 11/16/05 Wed 2/15/06 Wed 11/16/05 Wed 2/15/06 NAMP 5 100%
1125 Dreamland Dr From Westby Ln To Rail Road Tracks 8  Mon 11/28/05 Fri 12/2/05 Tue 1/3/06 Wed 1/4/06 Tue 1/3/06 Wed 1/4/06 NAMP 2 100%
1061 Thousand Oaks @ Turkey Point 9  Mon 10/11/04 Mon 11/1/04  Tue 10/12/04 Mon 11/8/04 Tue 10/12/04 Mon 11/8/04 P Contract Construction 100%
1062 Millwood at McCullough 9  Wed 10/20/04 Mon 11/8/04 Fri 10/22/04 Wed 10/27/04 Fri 10/22/04  Wed 10/27/04 P Contract Construction 100%
1063 2550 Encino Rio 9  Mon 12/20/04 Fri 12/31/04  Mon 12/20/04 Thu 12/23/04 Mon 12/20/04  Thu 12/23/04 P Contract Construction 100%
1044 4250 Summer Sun 10 Wed 12/15/04 Mon 12/20/04 Wed 11/17/04 Fri 12/17/04 Wed 11/17/04 Fri 12/17/04 Botello 100%
1047 4306 Summer Sun 10 Tue 12/21/04 Thu 12/23/04  Wed 11/17/04 Fri 12/17/04 Wed 11/17/04 Fri 12/17/04 Botello 100%
1048 4322 Summer Sun 10 Mon 12/27/04  Wed 12/29/04  Wed 11/17/04 Fri 12/17/04 Wed 11/17/04 Fri 12/17/04 Botello 100%
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TENTATIVE SCHEDULE

SUBJECT TO CHANGE
ID Task Name ‘ CD | Baseline Start | Baseline Finish Scheduled Scheduled Finish Actual Start Actual Finish Resource Names %
Start Complete
1049 4410 Sun Vista 10 Mon 12/6/04 Thu 12/9/04  Wed 11/17/04 Fri 12/17/04 Wed 11/17/04 Fri 12/17/04 Botello 100%
1083 4414 Sun Vista 10 Mon 1/3/05 Thu 1/6/05  Wed 11/17/04 Fri 12/17/04 Wed 11/17/04 Fri 12/17/04 Botello 100%
1085 9422 Bright View 10 Mon 1/10/05 Thu 1/13/05  Wed 11/17/04 Fri 12/17/04 Wed 11/17/04 Fri 12/17/04 Botello 100%
1190 Royal Breeze at Royal Pass 10 Mon 8/22/05 Wed 8/24/05 Tue 7/19/05 Sat 7/23/05 Tue 7/19/05 Sat 7/23/05 NAMP 5 100%
1158 Redland at Sable Landing 10 Mon 6/13/05 Thu 6/23/05 Fri 7/22/05 Thu 7/28/05 Fri 7/22/05 Thu 7/28/05 NAMP 5 100%
1191 Earlyway Drive 10 Wed 6/1/05 Wed 6/1/05 Wed 9/21/05 Fri 10/28/05 Wed 9/21/05 Fri 10/28/05 NAMP 4 100%
1140 5722 Larksdale Drive 10 Fri 10/7/05  Tue 10/11/05 Wed 9/28/05 Thu 9/29/05 Wed 9/28/05 Thu 9/29/05 NAMP 1 100%
1200 Alamo Blanco @ Thousand Oaks 10 Thu 1/26/06 Fri 2/3/06 Thu 1/26/06 Tue 2/14/06 Thu 1/26/06 Tue 2/14/06 NAMP 3 100%
1205 13606 Landmark Hill 10 Thu 2/9/06 Fri 2/17/06 Thu 2/9/06 Fri 2/17/06 NA NA NAMP 2 0%
825 | 2005 Concrete Adhoc Schedule 0 Thu 5/22/03 Tue 1/11/05 Mon 6/14/04 Fri 3/24/06 Mon 6/14/04 NA 71%
447 | 2005 Barrier Schedule 0 Mon 1/27/03 Mon 3/21/05 Tue 8/10/04 Fri 4/13/07 Tue 8/10/04 NA 76%
1 2005 SMP Schedule 0 Mon 10/4/04 Fri 9/30/05 Mon 10/4/04 Fri 9/1/06 Mon 10/4/04 NA 95%
904 | 2005 Central Business District Schedule 0 Mon 3/21/05 Fri 9/30/05 Mon 3/14/05 Thu 10/26/06 Mon 3/14/05 NA 35%
885 | 2005 Bridge Maintenance Schedule 0 Mon 10/3/05 Fri 9/29/06 Mon 7/18/05 Wed 11/23/05 Mon 7/18/05 Wed 11/23/05 100%
976 | 2005.10 SMP Schedule 0 Mon 8/1/05 Mon 8/1/05 Mon 10/10/05 Wed 5/31/06 Mon 10/10/05 NA 10%
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